To: Vanderboom, Eric[Vanderboom.Eric@epa.gov]; Noel, Marie[Noel.Marie@epa.gov}

From: McLarty, Cody
Sent: Wed 6/29/2016 6:01:53 PM
Subject: RE: Washington County Contract

Coastal has yet to set up scales at the repository as well. I could not remember if the NTP relied
on that to be issued. Either way, the contractor cannot begin hauling soil until they have set up

the place to haul 1t to.

Speaking with Doe Run today, it does not sound like they will provide much feedback on the

Indian Creek repository (design, etc.) until mid-July.

Justan FYL

Regards,

Cody
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Cody McLarty | Remedial Project Manager

EPA Region 7| Superfund Division | Special Emphasis Remedial Branch
11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7974 | Mobile: 816.589.7110 | Fax: 913.551.9974

melarty.codv@epa.gov | www.epa.gov

From: Vanderboom, Eric

Sent: Wednesday, June 29, 2016 12:20 PM

To: Noel, Marie <Noel.Marie@epa.gov>

Cc: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: RE: Washington County Contract
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Marie,

The QAPP 1s in QA/QC right now, hard telling when it will be finished and back to us.

Also waiting on the road agreement for the county and municipalities, haven’t heard anything
from CEJV regarding that.

eric

From: Noel, Marie

Sent: Wednesday, June 29, 2016 10:58

To: Vanderboom, Eric <Vanderboom Eric@epa.gov>
Cec: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: Washington County Contract

How soon do you think you will be approving the plans? Just planning on when I will be able to
issue the NTP.

Thank you.

Marie D. Noel

Lead Contracting Officer
EPA Region 7

11201 Renner Rd.
Lenexa, KS 66219

(913)551-7176
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